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22 September 1988

MEMORANDUM FOR: ILSP Working Group Members, Alternates and Meeting Attendees

FROM: ’ STAT
~ Acting Chairman, ILSP Working Group

SUBJECT: ILSP Working Group Meeting Minutes - 15 September 1988

1. The scheduled meeting of the ILSP Working Gfoup (ILSP) was -held
at 1000 hours, 15 September 1988. The following representatives were present:

' STAT
Acting Chairman, ILSP

ILSP

DS&T Alternate
ILSP

DCI/Log
OIT/CED/SI

OSWR

DCI/OGC

OMS Representative
OIT Representative
0S/HSD

0S/DSD

DI Alternate
COL/FMD

OTE/AD

OTE/LCGS

OIT Alternate
ILSP

OEA Logs

I1.sP

OSWR . Admin

DI Alternate

DA Representative

STAT

OL 10307-88
SEgaé%
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SUBJECT:

o/

ILSP Working Group Meeting Minutes - 15 September 1988

Attached is a copy of the meeting Agenda (Attachment 1).

2. The minutes of the previous meeting were approved without comment.

3 OL Topics

A,

STAT

briefed the status of the latést NHB Cccupancy

Schedule (Attachment 2). The next scheduled move is MPSS

on October 10-11, 1988. OSWK questioned the planned CL
Carpet/Furniture date of 10/19/88 for the 3rd floor ST,
because they did not believe their furniture had been
ordered. OL will verify that the furniture has been ordered
and that the planned dates are correct. All other activities
are proceeding as scheduled.

briefed the status of NHB Fit-up and Survey _ STAT

work (Attachment 3). There has been a weeks slip on the
OGC and OIG construction schedule to 19 September 1988

and the SE/DO construction is now out for contract. Other
projects are proceeding on schedule. Requirements for CL
and OS are due 15 September 1988 and are becoming critical.
If the requirements are late, it is possible that the OIT
contractor (Contel) may not be able to complete the work
before their contract expires.

There was nothing of major significance to report relating
to the installation of Carpeting, Partitions and Furniture.
Work in this area consists of touch-up and moving excess
furniture, etc. from the North Tower to the South Tower.
Carpeting of the hallways will start on the 3rd floor and
then the 6th floor. This issue of how many screws (1-4)
are needed to anchor each hall tile has to be resolved
first.. :

oL Issues/Concerns

The following items were brought up as issues or concerns
that should be resolved by OL:

a.) Coat hooks are not yet available for the new offices.
Each private office will have one hook installed on the
inside of its door. If more hooks are required per
office, a 2620 form should be submitted. ‘

b.) Coat hooks in groups of 3 and 5 for use in secretarial
and other areas are being fabricated.

c.) Hooks are needed that will fit over the tops of
partitions. [::::::::]will look into this problem. STAT

SECRET
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SUBJECT: ILSP Working Group Meeting Minutes - 15 September 1988

£.)

g.)

h.)

j.)

k.)

1.)

- m.)

Hooks are needed for use in the ceiling so that

plants may be hung. Saccepted an AI to STAT
resolve this issue. o :

The North Tower trash chutes are not in operation.
Work is continuing on the chutes to make them
operable.

The 6th floor snack bar area is not in operation. FMD
will follow up this item with Canteen.

NHB Components would like to be able to have access to
the utility closets for the purpose of cleaning coffee
pots etc.

6th floor NHB washrooms are not being cleaned.

Allied workers are using the 6th floor conference
room as lunch and break rooms.

‘A method should be found for mounting items such as

large maps, and screws on walls.

Outdoor receptacles for cigarettes, etc. should be
placed at the 4th floor main entrance to the NHB.

Many occupied areas in the NHB need to have their
heating/cooling re-balanced. Each area with this
problem will be handled on an individual basis.

The sound of running water is quite noticeable
when the heating system goes on.

n.) | lasked if there is a schedule for caulking STAT

Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420002-6

the exterior walls. NESA is being caulked now, and
future caulking will be in front of moves. Other
occupied areas will then be caulked on a scheduled
basis. :

Copies of[:::::::::](Attachment 4) on the subject of STAT
"Support of Components Moving to the New Headquarters

Building" were distributed. This notice will be

discussed further at the upcoming Logistics Offices

Meeting.

SECRET
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SUBJECT:

ILSP Working Group Meeting Minutes - 15 September 1988

4, OQIT Topics

A. All wiring in the NHB is on schedule There was nothing
new to report.

B. The SAFE System was successfully moved over the Labor Day
weekend. This second largest move up to now went extremely
well.

C. The CEA move over the past weekend (9—10 September) also
went very well.

D. OIT Issues/Concerns

OS said they have not received phones in the 4th floor
reception area. The necessary hardware is on order and
the phones will be installed after the hardware is received.
5. 0S Topics
A. There was nothing new to report on the status of alarms.

B. OS Issues/Concerns

1. OEA said they are missing one box of classified data from
their move and emphasized the importance of an accurate
manifest to help in knowing what is in each box that is
to be moved.

2. NESA said they observed Allied personnel taking material
that had been discarded in violation of published
standards.

6. OMS Topics
A. OMS had nothing new to report.

B. OMS has been asked to provide another briefing on the fitness
" center in the future.

SECRET
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SUBJECT: ILSP Working Group Meeting‘- 15 September 1988

7. General Issues or Concerns

A. The DI Representative reported that there is fan noise in
their conference room. He also said that the log officers
meeting is a good forum to discuss and resolve many of the
issues brought up at the ILSP WG Meeting.

B. The DO Representative restated the security problems of sound
carrying between rooms that maybe encountered by the lack of

wall and ceiling insulation in the NHB. The resolution of
this problem will be on a case-by-case basis.

8. There were no open Action Items.

9. ‘Action Item Assigned

ILSP-66 Find a ceiling hook that can be used [::::::::::]
for hanging plants, et al items. ILSP

10. Thé next ILSP WG meeting is scheduled for 29 September 1988 at
1000 in 3El14 HCs. v

SECRET

STAT

STAT
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L ‘ : ILSP WORKING GROUP
' AGENDA
15 September 1988

- OLD BUSINESS . ' »

- Review/Approval of Minutes of previous meeting

- OL TOPICS
~ Overview of ILSP Scheduleg . ' STAT
- Statué of NHB F»it—up and Survey Work } STAT
- Carpet, Partition & Furniture Progress I{eport ' STAT
- Issues/Concerns?

- OIT TOPICS - STAT
- Status of PBX, Wang, and special wiring work in NHB
- Status of Computer Systems relocation
- Issues/Concerns?

- 0S_TOPICS | o ' . STAT |
- Status of Alarm work in NHB
'~ Issues/Concerns?

- OMS TOPICS , , - - STAT
- Issues/Concerns?

GENERAL ISSUES OR CONCERNS?

- DA
0/DCI
- DI
- DO
DS&T

ACTION ITEM REVIEW

NEXT MEETING: 29 September 1988, 10:00 3E14 HQS
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COMPLETION DATES

16 September 1988

OL -

sl A~ as T 7
001804420002-6 ==

NORTH OL 0IT 0IT - oL 0S
Tower Agency 100% Provide UnderFloor Carpet/ Install Final Alarms
Area Office Drawings Access Work Furniture Phones Checkout Working
Ground 0TS ~  —==——=—- COMPLETE *
OL 030188* (031888* (051388% 051388%* 092388 (093088 051388%
1st 0TS @ m=————— COMPLETE *
OIT u 041188*  (042088* (071188% 091688 092888 111588 092188
oOITm  -———————- COMPLETE *
2nd 0TS W =——————= COMPLETE *
OIT xyz 033088* 042088* (070888% 091688 092688 101288 051388%
0IT h 041188*  042088* 071588% 091688 100788 120288 051388*
OTE 030988*% 032388* (050988% 070788* 101288 101788 051388%
0IT isc  =—=————— COMPLETE ' *
0S0 061088* 062088* (70888% 102688 110288 110988  042988%*
3rd OSWR —==———— COMPLETE *
0TS W s=————= COMPLETE -
4th  OSWR ~  ——————— COMPLETE *
OTE 030188* 031588* 052088% 100388 100588 101388 051388*
oP 062388* (072988* 122988 012689 020289 020989 020289
PPS 072288* 010489 032989 042689 051189 051889 050389
OMS 030188* (031588* 050988% 072988 082988* (093088 051388%*
OTE 12 051188* 060388* 071288%* 111588 120788 121488 051388%
OTE 30 051188* (061088* (071288%* 111788 120988 121688 051388*
OIT 66 090988*  (090988* 102488 101788 102488 102788 111088
5th OSWR ————==-  COMPLETE *
MPSS 020188 020988* 041588% 071588% 071988* 100688 (051388*
0IT is¢  ——=———- COMPLETE. *
6th NESA -=—==—-  COMPLETE *
- QRFA  mmmm——- COMPLETE *
DITF —==———- COMPLETE *

UNCLASSIFIED
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PAGE 2
16 September 1988
COMPLETION DATES
South oL oL 0IT oL 0IT oL 0s
Tower Agency 100% Provide UnderFloor Carpet/ Install Final Alarms
Area Office Drawings Access Work Furniture Phones Checkout Ready
Ground OTS 080288* (071588* (071588%* 071588%* 121288 121988 (071588*
op 082588* 122288 032489 042489 051589 052289 050189
0IT-v 060888* (083088* 101288 111088 120688 121288 111888
OIT w 060888*  (090288* 101488 111288 120588 121288 112188
OL 092988 100788 011088 020889 030380 031089 021689
0s 092988 123088 033189 042889 051989 052689 050589
oMS 081288* 102088 111488 121488 010688 011389 122188
1st oP 080188* 092788 111088 112988 122088 122888 120688
0IT 060888* 101988 120588 010489 012689 020289 012489
SE 070188* 110288 020389 030789 032889 (040489 031489
HIC COMPLETE . - -
OL 091688 101188 112888 120588 122788 010489 121288
OP/EAA 080188* 091988 111688 112388 121688 122388 120288
2nd 0IT-A 060888* (081288* 110988 112888 121988 122788 120588
0IT-J 060888* (083188* (092688 101888 102588 110488 110788
OIT-K 060888* (083088* 110188 112389 121689 011289 120289
0IT-R 060888*  (080588*  (090288* 092388 101488 112388 102188
SE 070188* 110288 020389 030789 032889 040489 031489
0IG 052588* 091388 102788 110388 111588 112988 111088
Cic 081788* 112288 022489 032489 041489 042189 033189
IsC 072888* (091988 101988 110289 110989 111789 110989
3rd ‘0P - 080188* 012589 042489 052289 061389 062089 053089
OIT 060888* 112888 012789 022889 032189 - 032889 030789
AF 092188* 100788 011089 020889 030339 031089 021689
OSWR 052588* (072288* (092788 101988 110988 112188 102688
4th oP 080188* 012589 042489 051589 060689 061389 052289
1sC 092988 123088 033189 042889 051989 052689 050589
0S 092988 123088 033189 042889 051989 052689 050559
OTE 060888* 100388 102688 110988 111788 112888 111788
5th oP 080188* 012588 042489 052289 061389 062089 053089
IsC 072888* 091988 110288 120588 122788 010489 121288
OL-CAD 053188* 101488 110788 111589 112288 112888 112288
OL~FMG 090988 120888 031089 040789 - 042889 050889 041489
6t h OL 092988 123088 033189 042689 051989 052689 050589
OF HOLD '
0GC 051788* 091988 110288 120588 121988 011889 121288
NOTES:

* ACTUAL‘completion date (dates without asterisks are PLANNED dates)

TIAMINAT ACOTDTIN
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FIT-UP WORK IN THE NEW HEADQUARTERS BUILDING

* OGC CONSTRUCTION ON SCHEDULE - DUE 19 SEPTEMBER 88

* OIG .CONSTRUCTION ON SCHEDULE - DUE 16 SEPTEMBER 88

*  OTE RENOVATIONS ON SCHEDULE - VARIOUS DUE DATES
% OSQ CONSTRUCTION ON SCHEDULE - DUE 30_ SEPTEMBER 88 '
* CIC CONSTRUCTION ON SCHEDULE - DUE 1 NOVEMBER 88

* SE/DO CONSTRUCTION ON SCHEDULE - DUE 26 OCTOBER 88

*  QOP - (4th floor central, North Tower)

: CONSTRUCTION ON SCHEDULE - DUE 19 OC'IQBER 88

* OMS GYM - CONSTRUCTION DOCUMENTS IN CONTRACT STAFF

*  PREPARING CONSTRUCTION ‘D(IIUMENTS FOR BALANCE OF OP

*  PREPARING CONSTRUCTION DOCUMENTS FOR PPS/DO

* AF - 95% DESIGN APPROVAL 16 SEPTEMBER 88

SURVEY WORK IN THE NEW HEADQUARTERS BUILDING
*  (OS - REQUIREMENTS DUE 15 SEPTEMBER 88

*  OL - REQUIREMENTS DUE 15 SEPTEMBER 88

* OF - ON HOLD
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